
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:34 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 051 Date: 28-Apr-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 232

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF welders came to the site after Wednesday meeting at 7:20 AM. Crews had to work on splice 1
weld repair , on splice 4 North wing bottom weld , & South wing back bar . Crews started at 7:30 AM.

Rory , & Jeremy had to work on the North wing between 3 E - 4 E bottom weld. They had to work on
the last pass for the 3.3 meters long weld from the center of the plates going North . Crews had to prepare
their tools & equipment , clean & grind the previous weld , work on minor repairs . heat the welding area ,
& calibrate the welding machine . They started at 7:30 AM. Crews were done at 9:55 AM. Rory started on
the cover pass at 8:00 AM. He was done at 9:00 AM.

After that , crews had to work on minor repairs & touch up , fill the top corner where the alignment is
off , grind high spots , & set on the 2nd third of the plates , clean & grind the back of the weld , adjust the
Bug - O track . & heat the welding area , They were done at 10:50 PM.

Rory started the 1st pass for the 3.3 meters long weld going South at 11:00 AM. Crews were done
welding the 3.3 meters of the North wing at 3:15 PM.

Finally , crews had to prepare the last third of the bottom weld . They had to grind & clean the
bottom of the weld , & weld the ear plates on the South corner . They started at 3:30 PM. Crews were done
at 5:15 PM. Jim , Jojo , & Greg were on the site .

Bryce & Lloyd had to work on 3 E - 4 E lower back bar . They had to cut the back bar using plasma
cutter . Crews started at 7:30 AM. They had to place thermal tarp on the bottom & sides of the working
platform . Connect the air & power lines . Crews were done at 9:00 AM.

Bryce started the 1st pass to cut the back bar at 9:05 AM. Crews were done at 5:10 PM.

Mitch & Mike had to work on lower plates between 1 E - 2 E weld repairs . Crews had to prepare
their tools & equipment , heat the welding area . They were done at 7:45 AM. Mike started to work on the
repair between D 3 & D 4 at 7:50 AM. Crews were done at 10:00 AM. They started between D 5 & D 6 at
10:25 AM. They were done at 3:00 PM.

After that , crews had to work between D 14 & D 15 . Mitch started to weld at 3:45 PM. He was
done at 5:15 PM. Mike had to clean the area , & work on some touch ups . Crews had completed 2
locations . Tony , Greg , & jojo were on the site .

Chun had to work on minor repairs on the South wing between 1 E - 2 E . He had to grind the high
spots , fill the low spots . He started at 7:50 AM. He was done at 9:00 AM. He had to wrap up his tools &
equipment . Chun left at 9:15 AM.

All welders had to clean , grind the previous weld , check with the Q A & QC before going to the
next pass . All welders were done at 5:10 PM. They had to wrap up their tools , & equipment . They left at
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5:20 PM. Check METS reports for weld repairs locations , length , depth , & width .

Hayes , & Declan came to the site at 12:35 PM. Crews had to work in splice 3 between 3 E - 4 E on
house keeping . They had to disassemble the middle platform , & fly it out of the site . Crews started at
12:45 PM. They were done at 3:10 PM. Crews left at 3:20 PM.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

2.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 2.00 0.00 0.00 2.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

0.00

000071

0.00

No

0.00 0.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 3.00 0.00 0.00 3.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

000369

2.00

No

0.00 0.00

JNM DECLAN TREANORIronworker 3.00 0.00 0.00 3.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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